SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:52AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 757  Const Calendar Day: 301 Date: 01-Apr-2013  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time:  09:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day If no, explain:

Diary: Dispute
General Comments
Rain (AM) and cloudy (PM) =
GENERAL:

*Email review

Call from Don McDowell (CONCO) saying that the SCC pour is still on for tomorrow at 1100 hrs. He
asked for the gates to be opened to the storage yard on Burma Rd so the guys from Precision (FSHCC)
could get in to set up for the FSHCC pour next week.

Call from Gary Brandt (CONCO) requesting the slump flow for the SCC mix to be used in tomorrow’s
pour. | let him know that it is 650mm +/- 50mm. He also said that the FSHCC pour might be next Tuesday
April 9th at 1900 hrs. He also asked if the 20 second test pour per volumetric mixer truck can be
performed the day before the pour. | said it is OK as long as the trucks stay on site until use.

*Call from Mark MacDonald (ABF) requesting me to come out to Hinge A to see the barrier rail alignment.
There are some holes that do not line up. Pictures were taken and | showed them to Paul Jefferson.

«In the afternoon | filled out the TL-502 tags for the concrete cylinders taken from the March 21st Hinge KE
top deck pour.

*Diary work

| accrued 9 hours of overtime working on this Caesar Chavez day.

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: CONCO PUMPING

Carpenter JNM Rafael Gomez 0.00 0.00 0.00 0.00 D
Carpenter APP J.D. Freeman 0.00 0.00 0.00 0.00 D
Carpenter JNM Pat Finley 0.00 0.00 0.00 0.00 D
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D
Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4

Inspector Name Wilcox, Jason Diary #: 757  Date: 01-Apr-2013  Monday
CCO0-235 Bid ltem: 001 0-adl-EFA.235 YBI Additional Design Load Measurement System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP NICOLE ZBYCZIK 300 000 0.00 3.00 []
Surveyor APP MICHAEL BONNICI 300 000 0.00 3.00 []
Surveyor OTH DAVID ADAMS 100 000 000 100 []
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
300 000 000 0.0 []
000047 VEHICLE No
300 000 000 0.0 []
000046 VEHICLE No
3.00 000 000 0.00 []
Di ary: Dispute
CCO # 235 001  0O-adl-EFA.235 —~
Surveyors are on site to observe the position of Hinge KE with regards to the paving. They were on site for
about 3 hours.
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